
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4606A          

0010 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   1 of 11

Nebraska Department of Roads Date: 09.16.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 02.19.2016

02.26.2016

04.11.2016

Date Let:

E JCT HOWARD/NANCE CO LINE - FULLERTON

02.04.2016

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.11.2016

Date Project Completion:

Counties

HOWARD

MERRICK

NANCE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42606A
000

STP-22-4(110) 022 40.46 57.15 GRAD CULV SEED GDRL BIT

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4606A          

0010 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   1 of 11

Nebraska Department of Roads Date: 09.16.2016

$9,063,453.13

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $5,570,485.17 $4,822,352.39 $748,132.78
Stockpiled Materials $590,181.89 $366,581.89 $223,600.00

Gross Earnings $6,160,667.06 $5,188,934.28 $971,732.78
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $6,160,667.06 $5,188,934.28 $971,732.78

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $1,798.63 $1,678.20 $120.43

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $1,798.63 $120.43

Payment

$1,678.20

$6,162,465.69 $5,190,612.48 $971,853.21

$.00 $.00 $.00

61%

% Time Comp

% Dollar Comp

49%

$8,899,057.97

09.14.2016 09.14.2016

09.15.2016

Kwiatkowski, Rick

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

09.15.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.15.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      42,500.00 1.000 42,500.00

1.000 42,500.00

1.000 42,500.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1011.00      30.00 419.000 12,570.00

419.000 12,570.00

0.000 0.00

0.000 0.00

0002

MGALWATER
0002 

1030.00      8.80 29,926.000 263,348.80

29,926.000 263,348.80

31,250.000 275,000.00

1,250.000 11,000.00

0003

CY  EARTHWORK MEASURED IN EMBANKMENT
0003 

1041.00      0.72 29,067.000 20,928.24

29,067.000 20,928.24

0.000 0.00

0.000 0.00

0004

SY  SALVAGING AND PLACING TOPSOIL
0004 

1101.00      6.00 637.000 3,822.00

637.000 3,822.00

0.000 0.00

0.000 0.00

0005

SY  REMOVE PAVEMENT
0005 

1102.00      5.50 5,466.000 30,063.00

5,466.000 30,063.00

2,394.906 13,171.99

48.556 267.06

0006

SY  REMOVE ASPHALT SURFACE
0006 

1106.00      10.00 28.000 280.00

28.000 280.00

0.000 0.00

0.000 0.00

0007

SY  REMOVE DRIVEWAY
0007 

1107.00      10.00 105.000 1,050.00

105.000 1,050.00

0.000 0.00

0.000 0.00

0008

SY  REMOVE WALK
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      2.36 29,906.000 70,578.16

29,906.000 70,578.16

29,906.000 70,578.16

0.000 0.00

0009

LF  REMOVE GUARDRAIL
0009 

L006.00      145.00 38.000 5,510.00

38.000 5,510.00

0.000 0.00

0.000 0.00

0010

ACRECOVER CROP SEEDING
0010 

L019.13      1.24 60,235.000 74,691.40

60,235.000 74,691.40

0.000 0.00

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1D
0011 

L019.20      3.60 1,369.000 4,928.40

1,369.000 4,928.40

0.000 0.00

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 2A
0012 

L022.11      2.25 4,537.000 10,208.25

10.000 22.50

0.000 0.00

0.000 0.00

0013

LF  FABRIC SILT FENCE-LOW POROSITY
0013 

L022.81      3.27 5,077.000 16,601.79

10.000 32.70

0.000 0.00

0.000 0.00

0014

LF  SILT CHECK, TYPE 1-HIGH
0014 

L022.83      5.00 63.000 315.00

3.000 15.00

0.000 0.00

0.000 0.00

0015

LF  SILT CHECK, TYPE 2-HIGH
0015 

W800.80      150.00 3.000 450.00

3.000 450.00

0.000 0.00

0.000 0.00

0016

EACHREMOVE SPRINKLER HEAD ASSEMBLY
0016 

L032.56      21.00 0.000 0.00

5,500.000 115,500.00

4,500.000 94,500.00

0.000 0.00

4000

CY  SLASH MULCH GRINDING
4000 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.57      15.75 0.000 0.00

5,500.000 86,625.00

2,053.000 32,334.75

0.000 0.00

4001

CY  SLASH MULCH PLACEMENT
4001 

Contracted 557,845.04

Current 732,915.20

In place 528,084.90

This Estimate 11,267.06

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      16,700.00 1.000 16,700.00

1.000 16,700.00

1.000 16,700.00

0.000 0.00

0017

LS  MOBILIZATION
0017 

1043.50      3.70 205.000 758.50

205.000 758.50

205.000 758.50

0.000 0.00

0018

SY  RIPRAP FILTER FABRIC
0018 

1119.00      442.00 7.000 3,094.00

7.000 3,094.00

0.000 0.00

0.000 0.00

0019

EACHREMOVE INLET
0019 

4002.00      3.80 1,500.000 5,700.00

1,500.000 5,700.00

0.000 0.00

0.000 0.00

0020

LB  CAST IRON COVER AND FRAME
0020 

4004.80      2.00 1,916.000 3,832.00

1,916.000 3,832.00

0.000 0.00

0.000 0.00

0021

LB  STRUCTURAL STEEL FOR FACE ARMOR
0021 

4035.00      245.00 2.000 490.00

2.000 490.00

2.000 490.00

0.000 0.00

0022

EACHREMOVE FLARED-END SECTION
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4043.50      22.00 141.000 3,102.00

141.000 3,102.00

0.000 0.00

0.000 0.00

0023

LF  REMOVE SEWER PIPE
0023 

4044.00      1,178.00 1.000 1,178.00

1.000 1,178.00

1.000 1,178.00

0.000 0.00

0024

EACHPREPARATION OF STRUCTURE

AT STATION 478+90

0024 

4044.01      2,355.00 1.000 2,355.00

1.000 2,355.00

1.000 2,355.00

0.000 0.00

0025

EACHPREPARATION OF STRUCTURE

AT STATION 901+22

0025 

4044.02      2,355.00 1.000 2,355.00

1.000 2,355.00

0.000 0.00

0.000 0.00

0026

EACHPREPARATION OF STRUCTURE

AT STATION 907+29

0026 

4044.03      2,355.00 1.000 2,355.00

1.000 2,355.00

1.000 2,355.00

0.000 0.00

0027

EACHPREPARATION OF STRUCTURE

AT STATION 988+92

0027 

4050.01      8.00 2,460.000 19,680.00

2,460.000 19,680.00

2,749.000 21,992.00

0.000 0.00

0028

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0028 

4051.01      29.00 325.000 9,425.00

325.000 9,425.00

325.000 9,425.00

0.000 0.00

0029

CY  EXCAVATION FOR BOX CULVERTS
0029 

4101.06      556.00 57.940 32,214.64

57.940 32,214.64

57.940 32,214.64

0.000 0.00

0030

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0030 

4105.59      801.00 42.260 33,850.26

42.260 33,850.26

0.000 0.00

0.000 0.00

0031

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0031 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4107.07      772.00 0.530 409.16

0.530 409.16

0.580 447.76

0.000 0.00

0032

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0032 

4151.00      1.30 4,648.000 6,042.40

4,648.000 6,042.40

4,649.000 6,043.70

0.000 0.00

0033

LB  REINFORCING STEEL FOR BOX CULVERT
0033 

4155.50      1.30 2,626.000 3,413.80

2,626.000 3,413.80

0.000 0.00

0.000 0.00

0034

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0034 

4157.00      2.00 43.000 86.00

43.000 86.00

43.000 86.00

0.000 0.00

0035

LB  REINFORCING STEEL FOR COLLARS
0035 

4310.36      494.00 2.000 988.00

2.000 988.00

2.000 988.00

0.000 0.00

0036

EACH36" FLARED-END SECTION
0036 

4360.24      227.00 2.000 454.00

2.000 454.00

2.000 454.00

0.000 0.00

0037

EACH24" METAL FLARED-END SECTION
0037 

4460.54      2,834.00 4.000 11,336.00

4.000 11,336.00

4.000 11,336.00

0.000 0.00

0038

EACH54" CONCRETE FLARED-END SECTION
0038 

4670.05      145.00 183.000 26,535.00

183.000 26,535.00

20.000 2,900.00

0.000 0.00

0039

CY  CULVERT SANDFILL
0039 

4880.54      784.00 220.000 172,480.00

220.000 172,480.00

220.000 172,480.00

0.000 0.00

0040

LF  JACKING 54" CULVERT PIPE, TYPE 2 CLASS IV
0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6105.03      89.00 300.000 26,700.00

300.000 26,700.00

299.220 26,630.58

0.000 0.00

0041

TON ROCK RIPRAP, TYPE C
0041 

8010.03      91.00 19.650 1,788.15

19.650 1,788.15

19.650 1,788.15

0.000 0.00

0042

CY  CRUSHED ROCK FOR BASE COURSE
0042 

P120.54      202.00 150.000 30,300.00

150.000 30,300.00

150.000 30,300.00

0.000 0.00

0043

LF  54" CULVERT PIPE, TYPE 2
0043 

P128.54      137.00 220.000 30,140.00

220.000 30,140.00

220.000 30,140.00

0.000 0.00

0044

LF  54" CULVERT PIPE, TYPE 2 CLASS IV
0044 

P300.24      33.00 52.000 1,716.00

52.000 1,716.00

52.000 1,716.00

0.000 0.00

0045

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0045 

P400.36      49.00 80.000 3,920.00

80.000 3,920.00

80.000 3,920.00

0.000 0.00

0046

LF  36" CULVERT PIPE, TYPE 2,5,7 OR 8
0046 

P700.18      49.00 134.000 6,566.00

134.000 6,566.00

0.000 0.00

0.000 0.00

0047

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0047 

P700.24      66.00 332.000 21,912.00

332.000 21,912.00

0.000 0.00

0.000 0.00

0048

LF  24" STORM SEWER PIPE, TYPE 1,7 OR 8
0048 

Contracted 481,875.91

Current 481,875.91

In place 376,698.33

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      1,900.00 1.000 1,900.00

1.000 1,900.00

0.000 0.00

0.000 0.00

0049

LS  MOBILIZATION
0049 

L001.01      655.50 6.000 3,933.00

6.000 3,933.00

0.000 0.00

0.000 0.00

0050

ACRESEEDING, TYPE A
0050 

L001.02      532.00 32.000 17,024.00

32.000 17,024.00

0.000 0.00

0.000 0.00

0051

ACRESEEDING, TYPE B
0051 

L032.80      2,014.73 57.000 114,839.61

57.000 114,839.61

0.000 0.00

0.000 0.00

0052

TON HYDROMULCH
0052 

Contracted 137,696.61

Current 137,696.61

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 7 GUARDRAIL

0030.70      80,000.00 1.000 80,000.00

1.000 80,000.00

0.000 0.00

0.000 0.00

0053

LS  MOBILIZATION
0053 

7015.00      20.00 25,036.000 500,720.00

25,036.000 500,720.00

0.000 0.00

0.000 0.00

0054

LF  CABLE GUARDRAIL
0054 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7023.00      3,200.00 130.000 416,000.00

130.000 416,000.00

0.000 0.00

0.000 0.00

0055

EACHTERMINAL ANCHORAGE SECTIONS
0055 

Contracted 996,720.00

Current 996,720.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.20      40.00 21.000 840.00

21.000 840.00

0.000 0.00

0.000 0.00

0056

EACHOBJECT MARKER
0056 

0002.55      7.50 2,882.000 21,615.00

2,882.000 21,615.00

3,859.260 28,944.45

324.800 2,436.00

0057

STA OVERLAY BROKEN LINES
0057 

0002.60      8.50 5,763.000 48,985.50

5,763.000 48,985.50

6,023.410 51,199.00

606.800 5,157.80

0058

STA OVERLAY SOLID LINES
0058 

0030.90      190,000.00 1.000 190,000.00

1.000 190,000.00

1.000 190,000.00

0.000 0.00

0059

LS  MOBILIZATION
0059 

1012.00      150.00 24.000 3,600.00

24.000 3,600.00

24.000 3,600.00

24.000 3,600.00

0060

EACHRIGHT-OF-WAY MARKERS
0060 

1020.06      52.50 56.000 2,940.00

56.000 2,940.00

0.000 0.00

0.000 0.00

0061

EACHFLEXIBLE POST DELINEATOR
0061 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2001.00      17.50 285.000 4,987.50

285.000 4,987.50

0.000 0.00

0.000 0.00

0062

CY  GRAVEL SURFACE COURSE
0062 

2010.00      50.00 15.000 750.00

15.000 750.00

0.000 0.00

0.000 0.00

0063

CY  CRUSHED ROCK SURFACE COURSE
0063 

2021.00      50.00 12.000 600.00

12.000 600.00

0.000 0.00

0.000 0.00

0064

EACHMAILBOX POST
0064 

3010.42      100.00 71.000 7,100.00

71.000 7,100.00

88.500 8,850.00

0.000 0.00

0065

LF  CONCRETE CURB REPAIR
0065 

3016.21      125.00 81.000 10,125.00

81.000 10,125.00

0.000 0.00

0.000 0.00

0066

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0066 

3016.39      65.00 66.000 4,290.00

66.000 4,290.00

0.000 0.00

0.000 0.00

0067

SF  DETECTABLE WARNING PANEL
0067 

3020.24      100.00 28.000 2,800.00

28.000 2,800.00

0.000 0.00

0.000 0.00

0068

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0068 

3031.08      85.00 769.000 65,365.00

769.000 65,365.00

0.000 0.00

0.000 0.00

0069

SY  8" CONCRETE BASE COURSE
0069 

3039.11      1,200.00 0.620 744.00

0.620 744.00

2.806 3,367.20

0.000 0.00

0070

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0070 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.12      850.00 16.300 13,855.00

16.300 13,855.00

42.864 36,434.40

0.000 0.00

0071

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0071 

3039.13      600.00 421.840 253,104.00

421.840 253,104.00

454.287 272,572.20

0.000 0.00

0072

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0072 

3039.14      3,000.00 0.460 1,380.00

0.460 1,380.00

0.826 2,478.00

0.000 0.00

0073

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0073 

3221.13      850.00 43.550 37,017.50

43.550 37,017.50

45.621 38,777.85

0.000 0.00

0074

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0074 

4004.50      4.00 1,236.000 4,944.00

1,236.000 4,944.00

0.000 0.00

0.000 0.00

0075

LB  CAST IRON GRATE AND FRAME
0075 

4015.00      1,000.00 3.000 3,000.00

3.000 3,000.00

0.000 0.00

0.000 0.00

0076

EACHADJUST MANHOLE TO GRADE
0076 

4024.55      100.00 37.000 3,700.00

37.000 3,700.00

0.000 0.00

0.000 0.00

0077

LF  FLUME SPILLWAY
0077 

4024.70      3,500.00 4.000 14,000.00

4.000 14,000.00

0.000 0.00

0.000 0.00

0078

EACHCONCRETE FLUME, TYPE I
0078 

4024.71      4,000.00 3.000 12,000.00

3.000 12,000.00

0.000 0.00

0.000 0.00

0079

EACHCONCRETE FLUME, TYPE II
0079 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4024.73      4,000.00 11.000 44,000.00

11.000 44,000.00

0.000 0.00

0.000 0.00

0080

EACHCONCRETE FLUME, TYPE IV
0080 

4105.59      1,250.00 13.600 17,000.00

13.600 17,000.00

0.000 0.00

0.000 0.00

0081

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0081 

4155.50      5.00 1,160.000 5,800.00

1,160.000 5,800.00

0.000 0.00

0.000 0.00

0082

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0082 

7515.35      3.25 7,100.000 23,075.00

7,100.000 23,075.00

0.000 0.00

0.000 0.00

0083

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0083 

7515.42      18.00 150.000 2,700.00

150.000 2,700.00

0.000 0.00

0.000 0.00

0084

LF  12" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT MARKING, GROOVED

0084 

7516.36      3.25 10,600.000 34,450.00

10,600.000 34,450.00

0.000 0.00

0.000 0.00

0085

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0085 

7516.42      18.00 1,000.000 18,000.00

1,000.000 18,000.00

0.000 0.00

0.000 0.00

0086

LF  12" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT MARKING,
GROOVED

0086 

8022.00      180.00 839.000 151,020.00

839.000 151,020.00

725.033 130,505.94

0.000 0.00

0087

TON HYDRATED LIME
0087 

8022.15      1.57 500.000 785.00

500.000 785.00

36.910 57.95

0.000 0.00

0088

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0116 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4606A          

0010 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   7 of 11

Nebraska Department of Roads Date: 09.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.20      1.57 69,230.000 108,691.10

69,230.000 108,691.10

51,711.380 81,186.87

13,039.100 20,471.39

0089

EACHHYDRATED LIME/WARM MIX ASPHALT
0088 

8028.01      120.00 14.470 1,736.40

14.470 1,736.40

0.000 0.00

0.000 0.00

0090

CY  FOUNDATION COURSE REPLACEMENT
0089 

8110.50      778.00 862.898 671,334.64

862.898 671,334.64

862.460 670,993.88

0.000 0.00

0091

STA HYDRATED LIME SLURRY STABILIZATION
0090 

9002.10      26.30 500.000 13,150.00

500.000 13,150.00

36.910 970.73

0.000 0.00

0092

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0117 

9005.23      31.19 1,280.000 39,923.20

1,280.000 39,923.20

1,264.890 39,451.92

0.000 0.00

0093

TON ASPHALTIC CONCRETE, TYPE SPS
0091 

9005.75      26.30 69,230.000 1,820,749.00

69,230.000 1,820,749.00

51,711.380 1,360,009.30

13,039.100 342,928.33

0094

TON ASPHALTIC CONCRETE, TYPE SPR
0092 

9009.00      5.00 11,331.000 56,655.00

11,331.000 56,655.00

460.500 2,302.50

460.500 2,302.50

0095

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0093 

9010.50      36.30 650.000 23,595.00

650.000 23,595.00

0.000 0.00

0.000 0.00

0096

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0094 

9020.95      520.00 17.000 8,840.00

17.000 8,840.00

1.180 613.60

0.000 0.00

0097

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0118 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4606A          

0010 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   8 of 11

Nebraska Department of Roads Date: 09.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.12      434.00 40.960 17,776.64

40.960 17,776.64

53.415 23,182.11

0.000 0.00

0098

TON PERFORMANCE GRADED BINDER (52-34)
0095 

9021.13      520.00 2,375.392 1,235,203.84

2,375.392 1,235,203.84

1,580.510 821,865.20

381.486 198,372.72

0099

TON PERFORMANCE GRADED BINDER (64-34)
0096 

9030.00      4.00 7,477.000 29,908.00

7,477.000 29,908.00

0.000 0.00

0.000 0.00

0100

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB

3"

0097 

9034.00      4.00 857.000 3,428.00

857.000 3,428.00

921.000 3,684.00

921.000 3,684.00

0101

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0098 

9052.15      1.80 238,160.000 428,688.00

238,160.000 428,688.00

172,661.077 310,789.94

0.000 0.00

0102

GAL EMULSIFIED ASPHALT FOR HYDRATED LIME
SLURRY STABILIZATION

0099 

9053.00      1.75 68,650.000 120,137.50

68,650.000 120,137.50

43,975.000 76,956.25

7,875.000 13,781.25

0103

GAL TACK COAT
0100 

9053.20      2.75 25,890.000 71,197.50

25,890.000 71,197.50

0.000 0.00

0.000 0.00

0104

GAL FOG SEAL
0101 

9111.00      25.00 522.000 13,050.00

522.000 13,050.00

0.000 0.00

0.000 0.00

0105

MGALWATER
0102 

9170.00      91.80 1,728.780 158,702.00

1,728.780 158,702.00

0.000 0.00

0.000 0.00

0106

STA EARTH SHOULDER CONSTRUCTION
0103 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4606A          

0010 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   8 of 11

Nebraska Department of Roads Date: 09.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.20      5.00 20,967.000 104,835.00

20,967.000 104,835.00

20,997.000 104,985.00

20,997.000 104,985.00

0107

SY  SUBGRADE PREPARATION
0104 

9179.23      100.00 863.898 86,389.80

863.898 86,389.80

778.510 77,851.00

0.000 0.00

0108

STA COLD MILLING, CLASS 3
0105 

9179.35      5.00 2,524.000 12,620.00

2,524.000 12,620.00

0.000 0.00

0.000 0.00

0109

SY  COLD MILLING, CLASS 5
0106 

9179.43      52.00 154.640 8,041.28

154.640 8,041.28

154.640 8,041.28

0.000 0.00

0110

STA COLD MILLING, CLASS 3

TYPE A

0107 

9179.63      480.00 91.373 43,859.04

91.373 43,859.04

91.373 43,859.04

0.000 0.00

0111

STA COLD MILLING, CLASS 3

TYPE B

0108 

9179.80      2,500.00 13.000 32,500.00

13.000 32,500.00

0.000 0.00

0.000 0.00

0112

EACHMILLING CONCRETE FOR INLAYS
0109 

9185.85      7.00 1,721.780 12,052.46

1,721.780 12,052.46

0.000 0.00

0.000 0.00

0113

STA RUMBLE STRIPS, ASPHALT 8"
0110 

9186.00      4.50 4,725.000 21,262.50

4,725.000 21,262.50

0.000 0.00

0.000 0.00

0114

SY  CONCRETE SURFACE MILLING
0111 

9300.37      1.00 850.000 850.00

850.000 850.00

57.580 57.58

0.000 0.00

0115

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0119 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4606A          

0010 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   9 of 11

Nebraska Department of Roads Date: 09.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.38      1.00 120,972.000 120,972.00

120,972.000 120,972.00

86,358.000 86,358.00

22,126.230 22,126.23

0116

EACHRAP INCENTIVE PAYMENT
0112 

9300.52      8,000.00 1.000 8,000.00

1.000 8,000.00

0.000 0.00

0.000 0.00

0117

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0113 

L010.00      21.50 414.000 8,901.00

414.000 8,901.00

0.000 0.00

0.000 0.00

0118

SY  SODDING
0114 

P402.15      75.00 887.000 66,525.00

887.000 66,525.00

0.000 0.00

0.000 0.00

0119

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0115 

Contracted 6,354,146.41

Current 6,354,146.41

In place 4,479,945.19

This Estimate 719,845.22

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 41,750.000 20,875.00

41,750.000 20,875.00

38,010.000 19,005.00

3,135.000 1,567.50

0120

BDAYBARRICADE, TYPE II
0120 

0001.10      2.00 1,200.000 2,400.00

1,200.000 2,400.00

1,581.000 3,162.00

126.000 252.00

0121

BDAYBARRICADE, TYPE III
0121 

0001.75      0.50 2,870.000 1,435.00

2,870.000 1,435.00

846.000 423.00

236.000 118.00

0122

EACHTEMPORARY SIGN DAY
0122 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4606A          

0010 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   9 of 11

Nebraska Department of Roads Date: 09.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      0.75 33,612.000 25,209.00

33,612.000 25,209.00

14,843.000 11,132.25

2,044.000 1,533.00

0123

EACHSIGN DAY
0123 

0001.99      0.75 240.000 180.00

240.000 180.00

146.000 109.50

0.000 0.00

0124

EACHCONTRACTOR FURNISHED SIGN DAY
0124 

0003.10      250.00 410.000 102,500.00

410.000 102,500.00

211.000 52,750.00

28.000 7,000.00

0125

DAY FLAGGING
0125 

0003.20      350.00 180.000 63,000.00

180.000 63,000.00

75.500 26,425.00

17.000 5,950.00

0126

DAY FURNISHING AND OPERATING PILOT VEHICLE
0126 

0020.00      2.00 3,500.000 7,000.00

3,500.000 7,000.00

0.000 0.00

0.000 0.00

0127

HOURTRAINING
0127 

0030.10      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0128

LS  MOBILIZATION
0128 

1017.00      80,000.00 1.000 80,000.00

1.000 80,000.00

0.700 56,000.00

0.000 0.00

0129

LS  CONSTRUCTION STAKING AND SURVEYING
0129 

4022.05      14.00 1,000.000 14,000.00

1,000.000 14,000.00

0.000 0.00

0.000 0.00

0130

LF  TEMPORARY SLOPE DRAIN
0130 

9110.01      50.00 110.000 5,500.00

110.000 5,500.00

0.000 0.00

0.000 0.00

0131

HOURRENTAL OF LOADER, FULLY OPERATED
0131 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0132

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0132 

9110.03      50.00 110.000 5,500.00

110.000 5,500.00

0.000 0.00

0.000 0.00

0133

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0133 

9110.07      50.00 110.000 5,500.00

110.000 5,500.00

3.000 150.00

0.000 0.00

0134

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0134 

9110.27      25.00 60.000 1,500.00

60.000 1,500.00

0.000 0.00

0.000 0.00

0135

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0135 

L022.75      3.50 1,500.000 5,250.00

0.000 0.00

0.000 0.00

0.000 0.00

0136

LF  TEMPORARY SILT CHECK
0136 

L022.90      3.35 1,500.000 5,025.00

0.000 0.00

0.000 0.00

0.000 0.00

0137

LF  TEMPORARY SILT FENCE
0137 

L032.70      100.00 4.000 400.00

0.000 0.00

0.000 0.00

0.000 0.00

0138

TON TEMPORARY MULCH
0138 

L860.24      1,500.00 4.000 6,000.00

4.000 6,000.00

0.000 0.00

0.000 0.00

0139

EACHSTORM EVENT RESTORATION - INCENTIVE
0139 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4606A          

0010 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   10 of 11

Nebraska Department of Roads Date: 09.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      2,000.00 1.000 2,000.00

1.000 2,000.00

0.800 1,600.00

0.300 600.00

0140

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0140 

Contracted 370,774.00

Current 360,099.00

In place 185,756.75

This Estimate 17,020.50

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 8,899,057.97

Current 9,063,453.13

In place 5,570,485.17

This Estimate 748,132.78
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4606A          
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7015.00      CABLE GUARDRAIL

Project 42606A  000  

Prpsl Line Nbr 0054

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

5036184   

BuyAmericaCertPS

25,036.00 23,759.16S.P. Initial Payment0002

2710      

BuyAmericaCertPS

25,036.00 43,499.80S.P. Initial Payment0006

2694      

BuyAmericaCertPS

25,036.00 254,519.73S.P. Initial Payment0006

$321,778.69Total for stockpile nbr 1: 75,108.00

$321,778.69Total for proposal line nbr 0054: 75,108.00

$321,778.69Total for item code 7015.00: 75,108.00

Item Cd Item Desc

7023.00      TERMINAL ANCHORAGE SECTIONS

Project 42606A  000  

Prpsl Line Nbr 0055

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

5036184   

BuyAmericaCertPS

130.00 44,803.20S.P. Initial Payment0002

$44,803.20Total for stockpile nbr 1: 130.00

2Stkpl Nbr

10315G    

BuyAmericaCertPS

130.00 223,600.00S.P. Initial Payment0010

$223,600.00Total for stockpile nbr 2: 130.00

$268,403.20Total for proposal line nbr 0055: 260.00

$268,403.20Total for item code 7023.00: 260.00

$590,181.89Total remaining for contract:


